4238

BILL NO. S-78-10-10

SPECIAL ORDINANCE NO. S-187-78

AN ORDINANCE approving Change Order No. 1 in connection with Nebraska Phase III.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Hipskind Asphalt Corporation in connection with Nebraska Phase III, for:

additional sidewalk, curb and wingwalks with ramps, and driveways constructed in conjunction with Nebraska Area Recreational Center, which is under construction,

in the amount of $5,541.00, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective upon passage and approval by the Mayor.

John Stuckbody
Councilman

APPROVED AS TO FORM
AND LEGALITY,

CITY ATTORNEY

Read the first time in full and on motion by Nuckols, seconded by Hunter, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock ____ M., E.S.T.

DATE: 10-10-78

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Nuckols, seconded by Stier, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9	0			
BURNS	X				
HINGA	X				
HUNTER	X				
MOSES	X				
NUCKOLS	X				
SCHMIDT, D.	X				
SCHMIDT, V.	X				
STIER	X				
TALARICO	X				

DATE: 10-24-78

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (RESOLUTION) No. R-187-78 on the 24th day of October, 19 78

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of October, 19 78, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 26th day of October, 1978, at the hour of 11 o'clock ~~A~~ M., E.S.T.

Robert Armstrong
MAYOR

Bill No. S-78-10-10

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance approving Change Order No. 1 in connection with Nebraska Phase III

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance DO PASS.

JOHN NUCKOLS - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

WINFIELD C. MOSES, JR.

DONALD J. SCHMIDT

JAMES S. STIER

DATE 10-24-78 CONCURRED IN

CHARLES W. WESTERMANN, CITY

Memorandum

To Board of Works Date September 27, 1978

From Kenneth N. Traylor

Subject Change Order No. 1 - Nebraska Phase III, Resolution No. 5802-1978

COPIES TO:

NOTED
H.P.W.
E.H.L.
M.G.S.
Date

Attached please find three (3) copies of Change Order No. 1 for Nebraska Phase III, Resolution No. 5802-78.

Please execute and return two (2) copies to this office for distribution.

Kenneth N. Traylor

KNT:ms

Att.

BOARD OF PUBLIC WORKS
RECEIVED
SEP 28 1978

66-185-9 10/2/78

Council 10/10/78

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Nebraska Phase III

Resolution No. 5802-1978
Board Order No.
Date

To: Hipskind Asphalt Corp.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
12.	30 TON	Topsoil	10.00		300.00
New	27 S.Y.	8" Concrete for Drives	26.00		702.00
		Total Decrease			
		Total Increase			5,541.00
		Net ~~(Decrease)~~ (Increase) Contract Price			5,541.00

The sum of $ 5,541.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 97,065.50
Current Contract Price Adjusted by Previous Change Order	$ 97,065.50
New Contract Price Including this Change Order	$ 102,606.50

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -- calendar days due to this Change Order. The date for completion of all work shall be Nov. 15, 1978. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth N. Traylor (Chief Deputy Engineer) Date 9/27/78

Accepted by: James A. Hipskind (Contractor) Date 9/25/78

Approved by: Clarence P. Biggs (City Engineer) Date 9/27/78

Approved by: Henry P. Ahrenberg (Owner) Date

Ethel N. Dalton

Mary G. Scott

Attested by: Ursula Miller Date 10/2/78

CHANGE ORDER

06-182 1 7/78

Change Order No. 1
Project No.
Name of Project Nebraska Phase III

Resolution No. 5802-1978
Board Order No. 51-76, 261-77, 262-77
Date 9/21/78

To: Hipskind Asphalt Corp.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Change in Contract Price Increase
1.	11 S.Y.	Sidewalk Removal	4.00		44.00
4.	400 L.F.	Curb Removal	2.00		800.00
5.	400 L.F.	Curb, Type III	8.00		3,200.00
7.	39 S.Y.	Driveway Removal	5.00		195.00
11.	100 S.F.	Wingwalk with Ramp	3.00		300.00
		Continued - See Page Two			
			Total Decrease		
			Total Increase		
			Net (Decrease) (Increase) Contract Price		

The sum of $_____ is hereby (added to) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price $_____
Current Contract Price Adjusted by Previous Change Order $_____
New Contract Price Including this Change Order $_____

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: _____ (Chief Engineer) Date _____

Accepted by: _____ (Contractor) Date _____

Approved by: _____ (City Engineer) Date _____

Approved by: _____ (Owner) Date _____

Attested by: _____ Date _____

Change Order No. 1
Resolution No. 5802-1978
Board Order No. 261-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

Requested by C.D.&P. in conjunction with recreational center under construction.

2. Will proposed change alter size of the project? Yes X No

If yes, explain:

Increases size of total project approximately 5%.

3. Affect on operation and maintenance cost of this project:

No significant change.

Elaine Bowman

Engineer

4200

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - NEBRASKA PH. III - RESOL. NO. 5802-78

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS S-78-10-10

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, NEBRASKA PHASE III, SIDEWALK AND CURB IMPROVEMENT RESOLUTION NO. 5802-78, HIPSKIND ASPHALT CORPORATION, CONTRACTOR FOR THE PROJECT. ADDITIONAL SIDEWALK, CURB AND WINGWALKS WITH RAMPS, AND DRIVEWAYS CONSTRUCTED IN CONJUNCTION WITH NEBRASKA AREA RECREATIONAL CENTER, WHICH IS UNDER CONSTRUCTION.

(CHANGE ORDER AND MEMORANDUM ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER $102,606.50

EFFECT OF PASSAGE CONSTRUCTION OF ABOVE ITEMS TO COINCIDE WITH RECREATIONAL CENTER UNDER CONSTRUCTION.

EFFECT OF NON-PASSAGE THESE ITEMS WOULD HAVE TO BE CONSTRUCTED LATER AND AT A HIGHER COST

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $5,541.00 FROM C D & P

ASSIGNED TO COMMITTEE

EP Public Wks